
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/28/2015

ESTIMATE SUMMARY 10:35:24

CONTID: C17018         ESTIMATE NO: 0004 PROG 2005

PCN: 17018-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH85 AULT TO WYOMING PERCENT TIME:

PROJECT NO: STA 0853-070                  

SH85 AULT TO WYOMING

NAME OF ROAD:  

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

CONNELL RESOURCES INCORPORATED PAY PERIOD ENDING 09/25/2015 DATE TIME STARTED 06/15/2015

7785 HIGHLAND MEADOWS PKWY, #100 DATE LET 03/19/2015 DATE WORK BEGAN

 DATE AWARDED 04/16/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/02/2015 DATE ACCEPTED

FORT COLLINS CO 80528     (970)223-3151 DATE NOTICE TO PROCEED 06/15/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 20,928,346.75 PARTICIPATING $ $ 1,907,277.03

AWARD PROJECT AMT: 19,118,558.13 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -57,218.31

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

26.15

WORK DAYS

WORK DAYS

36.24%

13,344,424.59

1,907,277.03

1,907,277.03

1,850,058.72

$

$

$

$

7,583,922.16

0.00

7,583,922.16

0.00

7,583,922.16

-202,555.26

0.00

7,381,366.90

0.00

AMOUNT DUE 7,381,366.90 1,850,058.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,850,058.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

68.0 TIME ALLOW: 260

ORIG TIME ALLOW: 260
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PCN: 17018-BID    ESTIMATE RUN 09/28/2015

PROJECT: STA 0853-070                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:35:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

3.000

EACH

1,380.00000

0010 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

4.000

EACH

944.00000

0015 Removal of Ditch Lining 45.000

0.000

202-00025  
 

312.7545.000

0.00

370.000

LF  

6.95000

0020 Removal of Pipe 64.000

40.000

202-00035  
 

858.00104.000

330.00

1,800.000

LF  

8.25000

0025 *Removal of Wall 8.000

0.000

202-00150  
 

4,960.008.000

0.00

12.000

EACH

620.00000

0030 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

24,544.000

SY  

5.30000

0035 *Removal of Asphalt Mat (Planing) 0.000

886.000

202-00240  
 

5,094.50886.000

5,094.50

5,238.000

SY  

5.75000

0040 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

152.000

EACH

108.00000

0045 *Removal of Fence 4,588.000

2,270.000

202-01000  
 

4,251.966,858.000

1,407.40

7,074.000

LF  

0.62000

0050 *Removal of Road Closure Gate 0.000

0.000

202-01030  
 

0.000.000

0.00

2.000

EACH

1,060.00000

0055 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

2,806.000

LF  

3.75000
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PCN: 17018-BID    ESTIMATE RUN 09/28/2015

PROJECT: STA 0853-070                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:35:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Embankment Material (Complete In Place) 47,379.000

0.000

203-00060  
 

777,015.6047,379.000

0.00

71,989.000

CY  

16.40000

0065 Blading 175.000

6.000

203-01500  
 

28,779.00181.000

954.00

200.000

HOUR

159.00000

0070 Dozing 12.500

0.000

203-01550  
 

1,625.0012.500

0.00

20.000

HOUR

130.00000

0075 Combination Loader 7.000

0.000

203-01594  
 

695.107.000

0.00

20.000

HOUR

99.30000

0080 Potholing 12.000

0.000

203-01597  
 

2,244.0012.000

0.00

100.000

HOUR

187.00000

0085 Structure Excavation 444.000

0.000

206-00000  
 

8,347.20444.000

0.00

874.000

CY  

18.80000

0090 Structure Backfill (Class 1) 170.000

0.000

206-00100  
 

11,611.00170.000

0.00

430.000

CY  

68.30000

0095 *Shoring (Area 1) 1.000

0.000

206-01781  
 

6,520.001.000

0.00

1.000

L S 

6,520.00000

0100 *Shoring (Area 2) 1.000

0.000

206-01782  
 

23,300.001.000

0.00

1.000

L S 

23,300.00000

0105 *Shoring (Area 3) 0.000

0.000

206-01783  
 

0.000.000

0.00

1.000

L S 

9,040.00000

0110 *Erosion Log (12 Inch) 1,400.000

320.000

208-00002  
 

8,084.001,720.000

1,504.00

3,000.000

LF  

4.70000
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PCN: 17018-BID    ESTIMATE RUN 09/28/2015

PROJECT: STA 0853-070                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:35:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

3,400.000

LF  

1.55000

0120 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

200.000

LF  

9.05000

0125 Concrete Washout Structure 2.000

0.000

208-00045  
 

2,040.002.000

0.00

4.000

EACH

1,020.00000

0130 *Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,710.001.000

0.00

12.000

EACH

2,710.00000

0135 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

100.000

HOUR

51.60000

0140 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

73.30000

0145 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

50.000

HOUR

117.00000

0150 Removal of Trash 1.000

0.000

208-00107  
 

51.601.000

0.00

50.000

HOUR

51.60000

0155 Erosion Control Supervisor 54.000

18.000

208-00206  
 

15,840.0072.000

3,960.00

260.000

DAY 

220.00000

0160 *Reset Ground Sign 27.000

2.000

210-00810  
 

4,582.0029.000

316.00

50.000

EACH

158.00000

0165 *Reset Flashing Beacon 1.000

0.000

210-00825  
 

2,300.001.000

0.00

1.000

EACH

2,300.00000
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PCN: 17018-BID    ESTIMATE RUN 09/28/2015

PROJECT: STA 0853-070                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:35:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0166 Res Fence Added by MCR #1 Line #2 333.000

0.000

210-01000  
 

2,783.88333.000

0.00

333.000

LF  

8.36000

0170 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

117.000

ACRE

493.00000

0175 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

78.000

ACRE

504.00000

0180 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

78.000

ACRE

459.00000

0185 *Mulching (Weed Free Straw) 27.500

0.000

213-00004  
 

7,397.5027.500

0.00

39.000

ACRE

269.00000

0190 *Mulch Tackifier 5,500.000

0.000

213-00061  
 

11,825.005,500.000

0.00

23,400.000

LB  

2.15000

0195 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

20.000

ACRE

3,240.00000

0200 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

2,000.000

SY  

2.20000

0205 Aggregate Base Course (Class 6) 17,400.000

0.000

304-06007  
 

398,460.0017,400.000

0.00

63,766.000

CY  

22.90000

0210 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

0.000.000

0.00

13,054.000

CY  

19.40000

0215 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

4,279.000

0.000

310-00608  
 

8,558.004,279.000

0.00

90,313.000

SY  

2.00000
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PCN: 17018-BID    ESTIMATE RUN 09/28/2015

PROJECT: STA 0853-070                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:35:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

259,645.000

175.000

310-00610  
 

701,514.00259,820.000

472.50

294,248.000

SY  

2.70000

0225 *Full Depth Reclamation Of Hot Mix Asphalt Pavement 
(12-16") 

20,415.000

8,261.000

310-00614  
 

106,101.2028,676.000

30,565.70

74,662.000

SY  

3.70000

0230 Hot Mix Asphalt (Patching) (Asphalt) 57.900

0.000

403-00720  
 

8,511.3057.900

0.00

500.000

TON 

147.00000

0235 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 31,774.570

19,155.060

403-33741  
 

3,330,797.8050,929.630

1,252,740.92

100,027.000

TON 

65.40000

0240 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

6,300.330

403-34751  
 

424,642.246,300.330

424,642.24

57,838.000

TON 

67.40000

0241 Added Item (Dollar)/ Price Reduction for Overweight 
Trucks

-20.000

0.000

900-00006  
 

-20.00-20.000

0.00

-20.000

DOL 

1.00000

0245 Geotextile (Drainage) (Class 2) 247.000

0.000

420-00113  
 

938.60247.000

0.00

403.000

SY  

3.80000

0246 Geotextile (Separator) (CL 1) Added by MCR #1 Line #3 7,392.000

57.000

420-00132  
 

24,209.257,449.000

185.25

7,449.000

SY  

3.25000

0250 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

102.000

CY  

136.00000

0255 Riprap (18 Inch) 222.000

0.000

506-00218  
 

17,649.00222.000

0.00

222.000

CY  

79.50000

0260 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

2.500

CY  

747.00000
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PCN: 17018-BID    ESTIMATE RUN 09/28/2015

PROJECT: STA 0853-070                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:35:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

3.800

CY  

770.00000

0270 *Concrete Class D 19.400

2.500

601-03000  
 

16,863.0021.900

1,925.00

35.300

CY  

770.00000

0271 Added Item (Dollar)/ Price Reduction on Concrete Class 
D

0.000

-3,157.000

900-00006  
 

-3,157.00-3,157.000

-3,157.00

0.000

DOL 

1.00000

0275 *Concrete Class D (Box Culvert) 101.000

0.000

601-03030  
 

77,770.00101.000

0.00

101.000

CY  

770.00000

0276 Added Item (Dollar)/ Price Reduction on Concrete Class 
D (Box Culvert)

-1,195.040

0.000

900-00006  
 

-1,195.04-1,195.040

0.00

-1,195.040

DOL 

1.00000

0280 *Reinforcing Steel 16,447.000

0.000

602-00000  
 

29,604.6016,447.000

0.00

17,805.000

LB  

1.80000

0285 *Culvert Lining (48 Inch) 0.000

0.000

603-00048  
 

0.000.000

0.00

70.000

LF  

939.00000

0290 15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01155  
 

0.000.000

0.00

136.000

LF  

90.10000

0295 24 Inch Reinforced Concrete Pipe (Complete In Place) 16.000

16.000

603-01245  
 

3,456.0032.000

1,728.00

32.000

LF  

108.00000

0300 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

248.000

LF  

122.00000

0305 36 Inch Reinforced Concrete Pipe (Complete In Place) 72.000

40.000

603-01365  
 

18,592.00112.000

6,640.00

392.000

LF  

166.00000
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PCN: 17018-BID    ESTIMATE RUN 09/28/2015

PROJECT: STA 0853-070                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:35:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 48 Inch Reinforced Concrete Pipe (Complete In Place) 8.000

0.000

603-01485  
 

1,712.008.000

0.00

8.000

LF  

214.00000

0315 72 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01725  
 

0.000.000

0.00

64.000

LF  

340.00000

0320 24 Inch Reinforced Concrete End Section 2.000

2.000

603-05024  
 

4,600.004.000

2,300.00

4.000

EACH

1,150.00000

0325 30 Inch Reinforced Concrete End Section 0.000

0.000

603-05030  
 

0.000.000

0.00

3.000

EACH

1,340.00000

0330 36 Inch Reinforced Concrete End Section 5.000

8.000

603-05036  
 

19,760.0013.000

12,160.00

19.000

EACH

1,520.00000

0335 48 Inch Reinforced Concrete End Section 4.000

0.000

603-05048  
 

6,760.004.000

0.00

4.000

EACH

1,690.00000

0340 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

102.000

LF  

120.00000

0345 18 Inch Steel End Section 0.000

0.000

603-30018  
 

0.000.000

0.00

1.000

EACH

642.00000

0350 42 Inch Steel End Section 2.000

0.000

603-30042  
 

2,460.002.000

0.00

2.000

EACH

1,230.00000

0355 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,612.500

LF  

25.80000

0360 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

8.000

EACH

1,980.00000
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PCN: 17018-BID    ESTIMATE RUN 09/28/2015

PROJECT: STA 0853-070                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:35:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *Transition Type 3L 0.000

0.000

606-01395  
 

0.000.000

0.00

1.000

EACH

1,350.00000

0370 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

11.000

EACH

2,290.00000

0375 *End Post 2.000

0.000

607-00005  
 

440.002.000

0.00

5.000

EACH

220.00000

0380 *Corner and Line Brace Post 3.000

4.000

607-00010  
 

1,729.007.000

988.00

8.000

EACH

247.00000

0385 *Fence Barbed Wire with Metal Posts 2,148.000

278.000

607-01000  
 

5,337.202,426.000

611.60

2,749.000

LF  

2.20000

0390 *Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

2.000

EACH

13,100.00000

0395 *Delineator (Flexible) (Square Base) 0.000

0.000

612-00036  
 

0.000.000

0.00

1,056.000

EACH

63.20000

0400 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

150.000

LF  

11.70000

0405 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

350.000

LF  

11.70000

0410 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

673.000

SF  

14.40000

0415 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,034.000

SF  

20.80000
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PCN: 17018-BID    ESTIMATE RUN 09/28/2015

PROJECT: STA 0853-070                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:35:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

858.000

LF  

4.30000

0425 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

77.000

EACH

25.80000

0430 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

140.000

LF  

12.90000

0435 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

12.000

EACH

187.00000

0440 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

860.000

LF  

23.00000

0445 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

87.000

EACH

187.00000

0450 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

550.000

LF  

3.80000

0455 *Piezo (Electric) (Class II) 0.000

0.000

614-73005  
 

0.000.000

0.00

2.000

EACH

1,410.00000

0460 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

300,685.000

LF  

0.11000

0465 *Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

1.000

EACH

3,520.00000

0470 *Weather Monitoring System 0.000

0.000

614-86741  
 

0.000.000

0.00

1.000

EACH

98,600.00000
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PCN: 17018-BID    ESTIMATE RUN 09/28/2015

PROJECT: STA 0853-070                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:35:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 *Fold-Over Tower (ITS) 0.000

0.000

614-86752  
 

0.000.000

0.00

1.000

EACH

11,500.00000

0480 18 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

0.000

624-20019  
 

0.000.000

0.00

232.000

LF  

78.90000

0485 24 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

0.000

624-20025  
 

0.000.000

0.00

132.000

LF  

87.30000

0490 30 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

0.000

624-20031  
 

0.000.000

0.00

508.000

LF  

92.80000

0495 *Construction Surveying 0.500

0.330

625-00000  
 

210,073.000.830

83,523.00

1.000

L S 

253,100.00000

0500 *Mobilization 0.600

0.000

626-00000  
 

832,080.000.600

0.00

1.000

L S 

1,386,800.00000

0505 *Public Information Services 0.500

0.000

626-01000  
 

10,750.000.500

0.00

1.000

L S 

21,500.00000

0510 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

1,208.000

GAL 

73.60000

0515 *Pavement Marking Paint (Waterborne) 658.000

693.000

627-00011  
 

36,206.801,351.000

18,572.40

2,500.000

GAL 

26.80000

0520 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

1,124.000

SF  

24.10000

0525 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,352.000

SF  

18.70000
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PCN: 17018-BID    ESTIMATE RUN 09/28/2015

PROJECT: STA 0853-070                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:35:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0526 Survey Monument (Ty 3A) Added by MCR #1 Line #1 0.000

0.000

629-01031  
 

0.000.000

0.00

5.000

EACH

523.60000

0530 *Flagging 3,343.750

1,134.000

630-00000  
 

107,018.234,477.750

27,102.60

10,500.000

HOUR

23.90000

0535 *Pilot Car Operation 422.500

200.750

630-00001  
 

28,357.88623.250

9,134.13

2,500.000

HOUR

45.50000

0540 *Traffic Control Inspection 23.000

10.000

630-00007  
 

3,762.0033.000

1,140.00

120.000

DAY 

114.00000

0545 *Traffic Control Management 53.000

18.000

630-00012  
 

50,055.0071.000

12,690.00

260.000

DAY 

705.00000

0550 *Flashing Beacon (Solar) 1.000

0.000

630-80002  
 

1,250.001.000

0.00

2.000

EACH

1,250.00000

0555 *Barricade (Type 3 M-A) (Temporary) 3.000

0.000

630-80335  
 

513.003.000

0.00

8.000

EACH

171.00000

0560 *Construction Traffic Sign (Panel Size A) 14.500

0.000

630-80341  
 

1,071.5514.500

0.00

50.000

EACH

73.90000

0565 *Construction Traffic Sign (Panel Size B) 65.500

0.000

630-80342  
 

6,327.3065.500

0.00

175.000

EACH

96.60000

0570 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

12.000

EACH

119.00000

0575 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

18,200.002.000

0.00

4.000

EACH

9,100.00000
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PCN: 17018-BID    ESTIMATE RUN 09/28/2015

PROJECT: STA 0853-070                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:35:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.000

630-80358  
 

1,135.000.500

0.00

2.000

EACH

2,270.00000

0585 *Drum Channelizing Device 217.000

20.000

630-80360  
 

10,783.50237.000

910.00

500.000

EACH

45.50000

0590 *Concrete Barrier (Temporary) 150.000

0.000

630-80370  
 

6,420.00150.000

0.00

600.000

LF  

42.80000

0595 *Traffic Cone 36" 67.500

0.000

630-80380  
 

918.0067.500

0.00

400.000

EACH

13.60000

0600 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0605 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0610 F/A Fuel Cost Adjustment -4,091.000

-11,031.610

700-70016  
 

-15,122.61-15,122.610

-11,031.61

150,000.000

F A 

1.00000

0615 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0620 F/A Asphalt Cement Cost Adjustment 41,273.870

-15.530

700-70019  
 

41,258.3441,258.340

-15.53

450,000.000

F A 

1.00000

0625 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

11,520.000

HOUR

1.00000

0630 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

500,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:35:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0635 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0640 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70155  
 

0.000.000

0.00

95,737.000

F A 

1.00000

0645 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0650 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0651 F/A Removal Added by MCR #1 Line #4 0.000

11,012.730

700-70050  
 

11,012.7311,012.730

11,012.73

11,012.730

F A 

1.00000

CAT 7,501,390.961,898,405.8320,670,032.35CURRENT AMT0200 $ $ $

CAT NO0300 STR. B-17-AZ 

0655 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

28.000

LF  

123.00000

0660 *Removal of Asphalt Mat (Special) 0.000

0.000

202-00226  
 

0.000.000

0.00

936.000

SY  

10.40000

0665 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

86.000

LF  

18.40000

0670 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

101.000

TON 

67.40000

0675 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

0.600

CY  

1,480.00000
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NO.
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NO.

ITEM
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PREV QTY/
QTY THIS PERIOD
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PERIOD
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CAT NO0300 STR. B-17-AZ 

0680 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

44.000

LB  

1.80000

0685 *Bridge Rail Type 3R 0.000

0.000

606-10350  
 

0.000.000

0.00

86.000

LF  

219.00000

CAT 0.000.0041,369.40CURRENT AMT0300 $ $ $

CAT NO0301 STR. B-17-DD 

0690 *Removal of Asphalt Mat (Special) 0.000

0.000

202-00226  
 

0.000.000

0.00

512.000

SY  

10.40000

0695 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

55.000

TON 

67.40000

0700 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

160.000

LF  

246.00000

CAT 0.000.0048,391.80CURRENT AMT0301 $ $ $

CAT NO0302 STR. A-17-B 

0705 *Removal of Asphalt Mat (Special) 0.000

473.000

202-00226  
 

4,919.20473.000

4,919.20

473.000

SY  

10.40000

0710 *Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

120.000

LF  

18.40000

0715 Removal of Portions of Present Structure 0.000

0.000

202-00502  
 

0.000.000

0.00

3.000

CY  

1,040.00000

0720 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

43.000

TON 

67.40000

0725 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

314.000

SY  

28.10000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:35:24

CUMULATIVE
AMOUNT

CAT NO0302 STR. A-17-B 

0730 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

70.000

LF  

246.00000

0735 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

1.000

CY  

1,480.00000

0740 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

42.000

LB  

1.80000

0745 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

127.000

LF  

207.00000

CAT 4,919.204,919.2067,033.40CURRENT AMT0302 $ $ $

CAT NO0303 STR. A-17-C 

0750 *Removal of Asphalt Mat (Special) 0.000

380.000

202-00226  
 

3,952.00380.000

3,952.00

380.000

SY  

10.40000

0755 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

39.000

TON 

67.40000

0760 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

232.000

SY  

28.10000

0765 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

60.000

LF  

246.00000

CAT 3,952.003,952.0027,859.80CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0770 Field Office (Class 2) 1.000

0.000

620-00002  
 

51,300.001.000

0.00

1.000

EACH

51,300.00000

0775 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

13,800.001.000

0.00

1.000

EACH

13,800.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD
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CUMULATIVE
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0780 Sanitary Facility 2.000

0.000

620-00020  
 

8,560.002.000

0.00

2.000

EACH

4,280.00000

CAT 73,660.000.0073,660.00CURRENT AMT0400 $ $ $

$ 7,583,922.161,907,277.03$20,928,346.75$CURRENT AMTPROJECT TOTAL


